APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: 2010 PCC Reconstruction Program - NW 9th Street
‘ city of Contractor: Con-Struct, Inc.
A f\,\ll l,(@l]_ y Address: 305 S Dayton Avenue Ames, IA 50010
¥orghrge i o Finance Budget Code: 916.3916.4451 Finance Project Code: 916.4451
Vendor Project or Invoice #: PO #
Original Contract Date: April 19, 2010 Vendor # 6379
Date of Council Meeting September 20, 2010 PAYMENT REQUEST # 3

PAYMENT PERIOD: From: August 8, 2010 through: September 11, 2010

Contract Summary

Original Contract Amount: $ 535,878.00

Net change by Change Orders: $ 17,432.22

Contract Amount to Date: (line 1+ 2) $ 553,310.22

Total completed and stored to date: $ 514,878.22

Retainage: 5 % of Completed Work: 3 25,743.91

Total Earned less Retainage: $ 489,134.31

Less previous applications for payment: $ 269,038.88

SUBTOTAL $ 220,095.43

OTHER CHARGES (Please attach an itemized list) $ -

CURRENT PAYMENT DUE $ 220,095.43

Balance to finish, including retainage: % 64,175.91

Contract Time Remaining (If applicable) -

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval: ~ Con-Struct, Inc.

Firm Name

Signature Date

Engineer/Consultant Approval:  City of Ankeny

Firm Name

Signature Date

City of Ankeny Staff Approval

Signature Date
Submit to: Adam Lust, P.E. - Civil Engineer - Public Works Department
Email: alust@ankenyiowa.gov Phone: (515) 963-3537 Fax: (515) 963-3535

Date Printed: 9/13/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

DESCRIPTION OF

ITEM UNITS | PROPOSED = FLITAL UNIT FRICE | EXTENDED PRICE cm:;&mo BEMAINING ggﬁ:ﬁg
# ) i CHANGE | QUANTITY i QUANTITY

(Include Change Order # if Applicable) QUANTITY | 5pneg, WORK E

1 |Mobilization LS 1.00 1.00 $10,000.00 $ 10,000.00 090 § 9,000.00 0.10  90.00%
2 |Earthwork, Lump Sum LS 1.00 1.00 $32,000.00 $ 32,000.00 0.90 $ 28,800.00 0.10  90.00%
3 |Subgrade Preparation SY 7.,179.00 7.179.00 S 200 $ 14,358.00 7.179.00 $§ 14,358.00 - 100.00%
4 |Subbase, Modified TON 2,338.00 422.62 2,76062 § 2200 $§ 60,733.64 276062 $ 60,733.64 - 100.00%
5 |Subdrain, Corrugated PVC, Type 2, 8" Diameter LF 3,308.00 3,308.00 $ 13.00 § 43,004.00 3,308.00 $ 43,004.00 - 100.00%
6 |Subdrain Cleanout, Type A-2, 8" Diameter EA 15.00 2.00 17.00 $ 250.00 $ 4,250.00 17.00 § 4,250.00 - 100.00%
7 |Subdrain Qutlets and Connections, PVC, 8" Diameter EA 28.00 2.00 30.00 $ 100.00 $ 3,000.00 3000 $ 3,000.00 - 100.00%
8 |Intake Type SW-501 EA 2.00 (1.00) 1.00 § 225000 S 2,250.00 1.00 S 2,250.00 - 100.00%
9 |Intake Type SW-503 EA 2.00 2,00 $ 3,700.00 S 7,400.00 200 $ 7.400.00 - 100.00%
10 |Intake Type SW-503 Modified EA 2.00 2.00 $ 3,700.00 S 7,400.00 200 S 7.400.00 - 100.00%
11 |Intake Type SW-505 EA 2.00 2.00 $ 3,300.00 $ 6,600.00 2,00 S 6,600.00 - 100.00%
12 |Intake Type SW-506 Modified EA 2.00 2.00 $ 4,700.00 S 9,400.00 200 S 9,400.00 - 100.00%
13 |Intake Adjustment, Minor EA 8.00 1.00 9.00 $ 50000 § 4,500.00 9.00 $ 4,500.00 - 100.00%
14 |Remove Intake EA 10.00 (1.00) 9.00 $ 150.00 $§ 1,350.00 9.00 $ 1,350.00 - 100.00%
15 |Pavement, PCC, Class C, Type |, 7" Thick SY 356.00 356.00 $ 40.00 $  14,240.00 356.00 $ 14,240.00 - 100.00%
16 |Pavement, PCC, Class C, Type |, 8" Thick SY 6,086.00 6,086.00 $ 40.00 $ 243,440.00 6,086.00 $ 243,440.00 - 100.00%
17 |Pavement Removal, PCC SY 6,442.00 6,442.00 $ 400 S 25,768.00 6,442.00 $ 25,768.00 - 100.00%
18 |Removal of Sidewalk SY 263.00 16.40 27940 $§ 4.00 $ 1,117.60 279.40 $ 1,117.60 - 100.00%
19 |Removal of Driveway SY 460.00 460.00 $§ 400 S 1,840.00 460.00 $ 1,840.00 - 100.00%
20 |Sidewalk, PCC, Class C, Type |, 4" Thick SY 66.00 66.00 $ 36.00 $ 2,376.00 59.00 $ 2,124.00 7.00 89.39%
21 |Sidewalk, PCC, Class C, Type |, 6" Thick Sy 180.00 180.00 S 36.00 $ 6,480.00 7200 $ 2,592.00 108.00  40.00%
22 |Detectable Warning SF 224.00 22400 $ 2500 $ 5,600.00 96.00 $ 2,400.00 128.00 42.86%
23 |Driveway, Paved, PCC, Class C, Type |, 8" Thick SY 481.00 481.00 S 3400 $ 16,354.00 128.00 $ 4,352.00 353.00 2661%
24 |Traffic Control LS 1.00 1.00 $ 4,000.00 $ 4,000.00 090 $§ 3,600.00 0.10  90.00%
25 |Safety Closure EA 11.00 11.00 § 100.00 $§ 1,100.00 11.00 $ 1,100.00 - 100.00%
26 |Remove and Reinstall Mailbox EA 23.00 2300 $ 110.00 S 2,530.00 9.00 $ 980.00 14.00  39.13%
27 |Sodding sQ 144.00 144.00 § 50.00 $ 7,200.00 - S - 144.00 0.00%
28 |Inlet Protection Device, Installation EA 23.00 23.00 $ 150.00 $ 3,450.00 - $ - 23.00 0.00%
29 |Inlet Protection Device, Maintenance EA 23.00 23.00 $ 100.00 $ 2,300.00 - S - 23.00 0.00%
30 |Delivery of Fly Ash to NW 9th Street - Stage 1 TON 80.00 80.00 $ 2000 S 1,600.00 80.00 § 1,600.00 - 100.00%
31 |Incorporation of Fly Ash into Subgrade - Stage 1 SY 3,154.00 3,154.00 $ 1.00 § 3,154.00 3,154.00 $ 3,154.00 - 100.00%
32 |Water Valve Box Replacement EA 2.00 200 $ 20000 8 400.00 200 S 400.00 - 100.00%
33 |Delivery of Fly Ash to NW 9th Street - Stage 2 TON 68.37 68.37 $ 20.00 $ 1,367.40 68.37 $ 1,367.40 - 100.00%
34 |Extra Grading on West Side of NW Beechwood Street LS 1.00 1.00 $ 460.00 § 460.00 1.00 § 460.00 - 100.00%
35 |Erosion Stone to Fill Sinkhole TON 45.75 4575 § 2040 S 933.30 45.75 $ 933.30 - 100.00%
36 |3" Clean Rock to Fill Sinkhole TON 14.97 1497 § 2233 8 334.28 1497 § 334.28 - 100.00%
37 |Work Performed to Remove Sinkhole Material LS 1.00 1.00 $ 1,020.00 $ 1,020.00 1.00 $ 1,020.00 - 100.00%
38 E 3 - $ - - 0.00%
39 E $ - S s = 0.00%
40 - $ - $ - - 0.00%
41 - $ - s - - 0.00%
42 = s - S - - 0.00%
43 - ] - 5 - - 0.00%
44 £ s - S - - 0.00%
45 - $ - $ - - 0.00%
46 - S - $ - - 0.00%
47 - $ - S - - 0.00%
48 - S - $ - - 0.00%
49 - $ - S - - 0.00%
50 & $ - $ - - 0.00%
51 - $ - $ - - 0.00%
52 = $ - 3 - - 0.00%
53 - 3 - $ - - 0.00%
54 ¢ 5 - $ - - 0.00%
55 - ] - $ - - 0.00%
56 % $ - $ - - 0.00%
57 = $ - S - - 0.00%
58 - $ - s - - 0.00%
59 - $ - S - - 0.00%
60 ] $ = S - - 0.00%
61 - $ - S - - 0.00%
62 ] S 4 S - - 0.00%
63 - $ - $ - - 0.00%
64 - 5 - $ - - 0.00%
65 ] S - $ - - 0.00%
66 - 8 - $ - - 0.00%
67 - S - $ - - 0.00%
68 - 3 - $ - - 0.00%
69 = S - $ - B 0.00%
70 # s - $ - - 0.00%
71 = S 5 $ - - 0.00%
72 = $ = $ - - 0.00%
73 |TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE -6.95%

Please update Payment Application Sheet

Date printed: 9/13/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

Date

Amount

Date

Amount

CoOo~NOObwNn =K

July 19, 2010 §

68,867.40

August 16,2010 §

200,171.48

TOTAL

Record of Change Orders

Date

Amount

July 19, 2010

) 2,854.00

August 16, 2010 $ 400.00

September 20, 2010 3

CoOoO~NDO D WN =3

TOTAL

$ 17,432.22

14,178.22

Contract Time Remaining:

269,038.88

CONTRACT PERIOD:
Original Contract Date:
Original Contract Time:
Added by Change Order:
Contract Time to Date:

Time Used to Date:

CLICK TO CHOOSE
April 19, 2010

Contract Time Remaining:

Date Printed: 9/13/2010



